

Qwest OSS Release Calendar

ASR

ASR GATEWAY/QORA RELEASE 15.0	
Draft Technical Specifications Issued	January 8, 2010
Comment cycle starts	January 8, 2010
Comment cycle ends	January 26, 2010
Final Technical Specifications Issued	February 5, 2010
Testing Available	February 20, 2010
Draft ASR QORA GUI Documentation Issued	February 22, 2010
Comment cycle starts	February 22, 2010
Comment cycle ends	February 24, 2010
Final ASR QORA GUI Documentation Issued	March 1, 2010
Release Production Date	March 22, 2010

IMA

IMA 25.0 RELEASE	
Release Production Date	April 20, 2009
Release Sunset	April 19, 2010

IMA 26.0 RELEASE	
Release Production Date	October 19, 2009
Release Sunset	October 16, 2010

IMA 26.1 POINT RELEASE	
XML Technical Specifications	See Release IMA 26.0 above
Draft GUI Release Notes Issued	November 16, 2009
Comment cycle starts	November 16, 2009
Comment cycle ends	November 18, 2009
Final GUI Release Notes Issued	November 23, 2009
Release Production Date	December 14, 2009
Release Sunset	October 16, 2010

IMA 27.0 RELEASE (Targeted Dates)	
CMP CR Submission Cutoff	August 5, 2009
Prioritization - at CMP Meeting	August 19, 2009
Packaging - at CMP Meeting	November 18, 2009
Commitment - at CMP Meeting	January 20, 2010
Draft XML Technical Specifications Issued	February 5, 2010
Comment cycle starts	February 5, 2010
Comment cycle ends	February 23, 2010
Final XML Technical Specifications Issued	March 5, 2010
SATE Available	March 20, 2010
Draft GUI Release Notes Issued	March 22, 2010
Comment cycle starts	March 22, 2010
Comment cycle ends	March 24, 2010
Final GUI Release Notes Issued	March 29, 2010
Release Production Date	April 19, 2010
Release Sunset	TBD

CEMR

CEMR October 2009 Release	
Draft Release Notes Issued	September 21, 2009
Comment Cycle Starts	September 21, 2009
Comment Cycle Ends	September 23, 2009
Final Release Notes Issued	September 28, 2009
Release Production Date	November 23, 2009

Currently there are no Planned Releases for the following Systems:

- Billing
- DLIS
- Loss and Completions
- MEDIACC

The Qwest OSS Release Calendar includes tasks from the CLEC-Qwest Wholesale Change Management Process Document available at <http://www.qwest.com/wholesale/cmp/index.html>. Proposed release dates provided are targets. Changes may occur during an OSS release lifecycle that could impact target dates. If target dates are updated the Qwest OSS Release Calendar will be updated to reflect the revised target release dates.

Issued By	Qwest Wholesale Change Management Process (CMP)
Business Unit	Qwest Wholesale Program
Effective Date	11/12/09
Publication Location	http://www.qwest.com/wholesale/cmp/teammeetings.html