CenturyLink Change Management Process


CenturyLink OSS Release Calendar
ASR
ASR GATEWAY/CORA RELEASE 19.0
Draft Technical Specifications Issued

January 6, 2012 

Comment cycle starts

January 6, 2012 
Comment cycle ends

January 24, 2012  
Final Technical Specifications Issued

February 3, 2012
Testing Available

February 18, 2012 
Draft ASR CORA GUI Documentation Issued

February 20, 2012
Comment cycle starts

February 20, 2012
Comment cycle ends

February 23, 2012
Final ASR CORA GUI Documentation Issued

February 27, 2012
Release Production Date

March 19, 2012
ASR GATEWAY/CORA RELEASE 20.0  
Draft Technical Specifications Issued

July 6, 2012 

Comment cycle starts

July 6, 2012 

Comment cycle ends

July 24, 2012  

Final Technical Specifications Issued

August 3, 2012

Testing Available

August 18, 2012 

Draft ASR CORA GUI Documentation Issued

August 20, 2012

Comment cycle starts

August 20, 2012

Comment cycle ends

August 23, 2012

Final ASR CORA GUI Documentation Issued

August 27, 2012

Release Production Date

September 17, 2012 
BILLING OUTPUT

May include any/all of the following: ASCII, Paper, EDI, BOS BDT, Diskette (IABS Only) which is not currently being utilized, internet downloadable files (Billmate, BOS BDT or a print image of bill). 

BILLING OUTPUT FILES JANUARY 2012 RELEASE
Draft Technical Specifications Issued  

November 7, 2011
Comment cycle starts                                                                           November 7, 2011
CenturyLink/CLEC Walkthrough
   November 14, 2011

Comment cycle ends

November 25, 2011

Final Technical Specifications Issued

December 5, 2011
Testing Available

December 20, 2011

Release Production Date

January 19, 2012
BILLING OUTPUT FILES NOVEMBER 2012 RELEASE
Draft Technical Specifications Issued

June 1, 2012 

Comment cycle starts                                                                           June 1, 2012


CenturyLink/CLEC Walkthrough
   TBD

Comment cycle ends

June 19, 2012
Final Technical Specifications Issued

June 29, 2012
Testing Available

October 18, 2012
Release Production Date    
   November 17, 2012
IMA
	IMA 30.0 RELEASE 

	Release Production Date
April 18, 2011

	Release Sunset
April 14, 2012


	IMA 31.0 RELEASE 

	Release Production Date
October 17, 2011

	Release Sunset                                                                                    October 20, 2012


	IMA 32.0 RELEASE 

	CMP CR Submission Cutoff
September 7, 2011

	Prioritization - at CMP Meeting
September 21, 2011

	Packaging - at CMP Meeting
December 14, 2011

	Commitment - at CMP Meeting
January 18, 2012

	Draft XML Technical Specifications Issued
February 10, 2012

	Comment cycle starts
February 4, 2012

	Comment cycle ends
February 22, 2012

	Final XML Technical Specifications Issued
March 4, 2012

	SATE Available
March 19, 2012

	Draft GUI Release Notes Issued 
March 21, 2012

	Comment cycle starts
March 21, 2012

	Comment cycle ends
March 23, 2012

	Final GUI Release Notes Issued 
March 28, 2012

	Release Production Date
April 23, 2012

	Release Sunset
April 20, 2013


	IMA 33.0 RELEASE 

	CMP CR Submission Cutoff
February 1, 2012

	Prioritization - at CMP Meeting
March 21, 2012

	Packaging - at CMP Meeting
April 18, 2012

	Commitment - at CMP Meeting
June 20, 2012

	Draft XML Technical Specifications Issued
August 10, 2012

	Comment cycle starts
August 10, 2012

	Comment cycle ends
August 28, 2012

	Final XML Technical Specifications Issued
September 7, 2012

	SATE Available
September 22, 2012

	Draft GUI Release Notes Issued 
September 24, 2012

	Comment cycle starts
September 24, 2012

	Comment cycle ends
September 26, 2012

	Final GUI Release Notes Issued 
October 1, 2012

	Release Production Date
October 22, 2012

	Release Sunset
TBD


Maintenance Ticketing Gateway (MTG) 
Preliminary Systems Release Notification provided                            December 17, 2010 

Comment cycle starts

December 17, 2010

Comment cycle ends
   January 6, 2011

Qwest Response to CLEC comments

January 13, 2011

Preliminary Implementation Plan Review meeting (rescheduled)
   January 19, 2011

Additional Comment cycle starts

January 19, 2011

Additional Comment cycle ends                                                           February 2, 2011

Additional Qwest Response to CLEC comments                                 February 9, 2011     

Draft Technical Specifications Issued
  
   August 5, 2011     Original date for issuance was August 12, 2011
Comment cycle starts

August 5, 2011

Walkthrough of Draft Interface Technical Specifications 
   August 24, 2011

Comment cycle ends

August 30, 2011

Final Technical Specifications Issued

September 2, 2011

Application to Application Testing Available

November 5, 2011

Release Production Date

February 13, 2012 NOTE:  No implementation in the state of Minnesota.
CEMR February 2012 Release specific to the MTG implementation ONLY  (This CEMR release will only impact customers that choose to implement CEMR with an MTG interface.)
	CEMR February 2012 Release 

	Draft Release Notes Issued                                                                November 14, 2011

	Comment Cycle Starts                                                                        November 14, 2011

	Comment Cycle Ends                                                                         November 17, 2011

	Final Release Notes Issued                                                                November 21, 2011

	Release Production Date                                                                    February 13, 2012 NOTE:  No implementation in the state of Minnesota.

	


 
Currently there are no Planned Releases for the following Systems:


-  MEDIACC



-  CEMR (NOTE:  Unless utilizing MTG interface)


-  DLIS
-  Loss and Completions

The CenturyLink OSS Release Calendar includes tasks from the CLEC-CenturyLink Wholesale Change Management Process Document available at http://www.centurylink.com/wholesale/cmp/index.html.  Proposed release dates provided are targets. Changes may occur during an OSS release lifecycle that could impact target dates. If target dates are updated, the CenturyLink OSS Release Calendar will be updated to reflect the revised target release dates.
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