The updated timeline is as follows:
	Timeline by State 
	Start Date for Service Order Issuance
	Finish Date for Service Order Issuance
	* Planned Network Migration Start Date 

	Iowa
	
	
	

	IA ILEC/CLEC Facilities /Trunking 
	10/6/2014
	11/14/2014
	11/17/2014

	North Dakota
	
	
	

	ND ILEC/CLEC Facilities /Trunking 
	10/13/2014
	11/21/2014
	12/1/2014

	South Dakota
	
	
	

	SD ILEC/CLEC Facilities /Trunking 
	10/20/2014
	12/2/2014
	12/5/2014

	Minnesota
	
	
	

	MN  ILEC/CLEC Facilities /Trunking 
	10/27/2014
	12/9/2014
	12/10/2014

	Nebraska 
	
	
	

	NE ILEC/CLEC Facilities /Trunking 
	11/3/2014
	12/16/2014
	12/17/2014

	Washington
	
	
	

	WA ILEC/CLEC Facilities /Trunking 
	11/10/2014
	1/6/2015
	2/9/2015

	Oregon
	
	
	

	OR ILEC/CLEC Facilities /Trunking 
	11/17/2014
	1/13/2015
	2/16/2015

	Idaho
	
	
	

	ID ILEC/CLEC Facilities /Trunking 
	11/24/2014
	1/20/2015
	3/2/2015

	Montana
	
	
	

	MT ILEC/CLEC Facilities /Trunking 
	12/1/2014
	1/23/2015
	3/11/2015

	Wyoming
	
	
	

	WY ILEC/CLEC Facilities /Trunking 
	12/8/2014
	1/30/2015
	3/16/2015

	Utah
	
	
	

	UT ILEC/CLEC Facilities /Trunking 
	1/5/2015
	2/13/2015
	3/19/2015

	Colorado 
	
	
	

	CO ILEC/CLEC Facilities /Trunking 
	1/12/2015
	2/20/2015
	3/20/2015

	Arizona
	
	
	

	AZ  ILEC/CLEC Facilities /Trunking 
	1/19/2015
	2/27/2015
	4/20/2015

	New Mexico
	
	
	

	NM  ILEC/CLEC Facilities /Trunking 
	1/26/2015
	3/6/2015
	5/8/2015


*NOTE: For each state, customers need to disconnect the trunks approximately thirty days from the planned Migration Start Date for that specific state.  All Traffic Migration is expected to be completed by 5/21/2015.  
